

ENGINEERING CHANGE NOTICE

Date: 98/06/26		ECN # 089				
Project No.: P270	Created By: DS	Checked By: KE				
Project Name: 205 SKIDTUBES	Approved By: (proj. manager) DS	Approved By: (management if req'd) N/A				
Description of Change: - DZ575 CAP MADE SMALLER TO IMPROVE FIT IN DZ580 SKIDTUBE ASSEMBLY - NOTE: <u>REV. C</u> WAS CREATED FOR THE PURPOSES OF OBTAINING A QUOTE FOR DIMPLING THE CAP. QUOTE WAS TOO HIGH FOR THE TOOL. DECIDED TO GO TO <u>REV. D</u> (NO DIMPLES) AND REMOVE KEYWAY WITH THE DIE GRINDER (ONLY 5-10 MINS)						
Notification/Acceptance		Authorization				
QA	Affected <input checked="" type="checkbox"/>					
Production	<input checked="" type="checkbox"/>					
Planning	<input checked="" type="checkbox"/>					
Marketing	N/A					
Engineering Actions		Yes	No	Responsible	To happen by:	Complete
Update Blue File			<input checked="" type="checkbox"/>			
Update Pink File			<input checked="" type="checkbox"/>			
Update D-Part Master Binder		<input checked="" type="checkbox"/>		DS	98.06.26	DS 98.06.26
Update Grey Project Binder			<input checked="" type="checkbox"/>			
Update DEO Binder			<input checked="" type="checkbox"/>			
Update Master Document List			<input checked="" type="checkbox"/>			
Update Drawing Approval Record		<input checked="" type="checkbox"/>		DS	98.06.26	DS 98.06.26
Notify TCA of Change			<input checked="" type="checkbox"/>			
Notify FAA of Change			<input checked="" type="checkbox"/>			
Notes: - PLANNING SHOULD ORDER DZ575 REV. D ASAP - I WOULD RECOMMEND SCRAPPING (P270) ^{REV. B.} DZ575 CAPS IN STOCK ONCE THESE ^{REV. D.} CAPS ARRIVE. THEY ARE REALLY TIME CONSUMING TO INSTALL AS MADE TO REV. B OF THE DWG.						